From: David Keith

To: Miller, Garyg

Cc: Todd. Brandi; Sanchez, Carlos
Subject: RE: San Jacinto Dive Team Inspection
Date: Tuesday, April 05, 2016 8:12:51 AM

OK —Thanks for the clarification Gary.

From: Miller, Garyg [mailto:Miller.Garyg@epa.gov]

Sent: Tuesday, April 05, 2016 7:06 AM

To: David Keith <dkeith@anchorgea.com>

Cc: Todd, Brandi <Todd.Brandi@epa.gov>; Sanchez, Carlos <sanchez.carlos@epa.gov>
Subject: RE: San Jacinto Dive Team Inspection

David,

Brandi just confirmed that the dive team will not be able to return next week, but that they may
finish up on Saturday if needed. This afternoon we will see how the inspection is progressing & then
coordinate on completion either Saturday or in several weeks.

Thanks,

Gary Miller

Remedial Project Manager

EPA Region 6 — Superfund Division (6SF-RA)
214-665-8318

miller.garyg@epa.gov

From: David Keith [mailto:dkeith@anchorgea.com]
Sent: Tuesday, April 05, 2016 7:50 AM

To: Miller, Garyg <Mliller.Gar epa.gov>
Cc: Todd, Brandi <Todd.Brandi@epa.gov>; Sanchez, Carlos <sanchez.carlos@epa.gov>
Subject: RE: San Jacinto Dive Team Inspection

OK — 1 got a little different feedback from Holly this morning — she is in the field with the dive team.
She indicated the dive team will not return next week, even if the cap inspection is not complete.
Benchmark (the boat support team) is not available next week, as they have a tissue collection effort
commitment at the Lavaca Bay Superfund Site.

| can look around for another option, but can you clarify if the dive team will be there next week, and
if so, what days?

Thanks,
David

0O OO
9768753



From: Miller, Garyg [mailto:Miller.Garyg@epa.gov]

Sent: Tuesday, April 05, 2016 6:45 AM

To: David Keith <dkeith@anchorgea.com>

Cc: Todd, Brandi <Todd.Brandi@epa.gov>; Sanchez, Carlos <sanchez.carlos@epa.gov>
Subject: RE: San Jacinto Dive Team Inspection

David,

Yes, plan to finish inspection on Wed then do samplers Thursday — Friday. The dive team only
covered about % acre on Monday, but it was going much faster at end of day.

Will have a much better idea today on whether the inspection will be finished on Wed. If not,
planning to pull off inspection to do the samplers Thurs & Friday, then finish rest of inspection next
week.

Regards,

Gary Miller

Remedial Project Manager

EPA Region 6 — Superfund Division (6SF-RA)
214-665-8318

miller.garyg@epa.gov

From: David Keith [mailto:dkeith@anchorgea.com]
Sent: Friday, April 01, 2016 1:56 PM

To: Miller, Garyg <Miller.Gar epa.gov>

Cc: Leos, Valmichael <Leos.Valmichael@epa.gov>; Todd, Brandi <Todd.Brandi@epa.gov>; Holly
Samaha <hsamaha@anchorgea.com>; Neil Henthorne <nhenthorne@benchmarkeco.com>; Dave
Moreira (dmoreira@wm.com) <dmoreira@wm.com>; Phil Slowiak <philip.slowiak@ipaper.com>
Subject: San Jacinto Dive Team Inspection

Gary — Just confirming that we are ready for you guys to come out for the subject inspection on
Monday 4/4. Can you, or one of the dive team members, give us a heads up of when you would like
to start? I’'m assuming everyone would meet at the boat ramp where we met before. Is that
correct?

Our current schedule is for the Dive Team to finish the cap inspection on Monday — Wednesday next
week, and then install the cap pore water samplers on Thursday and Friday. Does that fit with you
and your team’s expectations?

Please let us know.

Thanks,
David

David Keith



Anchor QEA, LLC
614 Magnolia Avenue
Ocean Springs, MS 39564

Phone: 228-220-1156
Cell: 228-224-2983

dkeith@anchorgea.com

ANCHOR QEA, LLC

www.anchorgea.com

Please consider the environment before printing this email.

This electronic message transmission contains information that may be confidential and/or
privileged work product prepared in anticipation of litigation. The information is intended for
the use of the individual or entity named above. If you are not the intended recipient, please
be aware that any disclosure, copying distribution or use of the contents of this information is
prohibited. If you have received this electronic transmission in error, please notify us by
telephone at (228) 818-9626.





